
Hawaii FY12 Proposed Permit Issuance Plan Tracking 

Proposed Actual Proposed Actual Proposed Actual

HI0000027 MAJOR Honolulu Generating Station PG/MT Done 1/19/2012 3/22/2012

3/8/12 for PN 
on 

3/15/2012 7/31/2012 5/2/2012

HI0021377 MAJOR Hilo WWTP SS Done 12/2/2011 1/31/2012

1/31/12 for 
PN on 

2/16/12 5/31/2012
contested case 

hearing

HI0020753
Pacific Shipyards International, 
LLC KP Done 12/2/2011 1/31/2012

2/1/12 for 
PN 2/16/12 5/31/2012

HI0021840 new
Hawaii Ocean Technology, Inc - 
Ahi Aquaculture Project KP Done 9/29/2011 Done

12/16/11 for 
PN 12/23/11 3/30/2012 3/30/2012

HI0000604 MAJOR Waiau Generating Station PG/MT 1/27/2012 1/24/2012 3/29/2012

3/12/12 for 
PN on 

3/22/2012 7/31/2012

HI0020630 Waikiki Aquarium SS Done 12/28/2011 2/15/2012

2/14/12 for 
PN on 

2/23/12 6/29/2012

HI0020117 MAJOR
Sand Island Wastewater 
Treatment Plant PG/KP 3/15/2012 ? 5/15/2012 9/28/2012

contractor 
reviewing 

revised dilution 
study

HI0000329 MAJOR Chevron Refinery PG/MT 2/13/2012 4/9/2012 4/11/2012 ? 9/28/2012

HI0110230 MAJOR Pearl Harbor Naval Shipyard PG/SS 3/12/2012 ? 5/17/2012 9/28/2012

contractor 
draft provided 

4/4

HAR App M General PGP (HAR 11-55) RM 1/31/2012
12/16/11 and 

1/4/2012 4/2/2012 4/30/2012 6/1/2012
HI0110141 MAJOR Schofield Barracks WWTP KP 4/30/2012 4/30/2012 5/31/2012 7/31/2012

App A-L General HAR 11-55 General Permits RM 3/30/2012

Plan of 
changes rec'd 

3/29 6/29/2012 10/21/2012

App ? General
GP for storm water discharges to 
Class 1(a) and AA RM 3/30/2012 ? 6/29/120 10/21/2012

HIS000001 MAJOR MS4 DOT-HWYS MS4 RM Done 8/30/2011 5/31/2012 8/31/2012

HI0000353 MAJOR Port Allen Generating Station MT 3/30/2012 3/29/2012 5/31/2012 8/31/2012
HI0020877 MAJOR Honouliuli WWTP KP 6/29/2012 8/31/2012
HI0000019 MAJOR Kahe Generating Station MT 5/30/2012 7/31/2012 9/28/2012
BOLD - milestone date not met

NPDES No.
MAJOR/minor/n

ew Name DOH/PG Comments
Draft Public-Notice Draft Final


